

Duravel — Build Timeline (recalibrated + 25% safety buffer)

HYROX → full · Triathlon thin → full · single-threaded (solo), AI-leveraged

Re-anchored: entire product so far ≈ **50 hrs / 10 days**, so remaining work ≈ **130–150 hrs** of your time. **Capacity:** 30–40 hrs/wk for 5 weeks (~175 hrs), then 15 hrs/wk. Near-expert in tri programming + will race tri next year (self-validation). Dates include a **25% schedule buffer** on top of the raw velocity estimate (move to TX, Dekafit/SLC, email warmup).



■ HYROX → full ■ Triathlon — thin MVP ■ Triathlon — full MVP ■ Self-validation (season-long) ◆ Milestone

Milestone	Your effort	Build-complete (+25% buffer)
HYROX thin MVP	done	Live now
HYROX credible full	~25–35 hrs	~late Aug 2026 (~3.75 wk)
Triathlon thin MVP	~45–55 hrs	~mid-Sep 2026 (~7.5 wk)
Triathlon full MVP	~+55–65 hrs	~late Oct 2026 (~13.5 wk)

What compressed: the code — your real velocity is ~5–8× the generic solo-dev rate, and near-expert tri fluency removes the domain-research tax. **What did not compress:** email deliverability/warmup (~1–2 wks wall-clock, gates HYROX's live retention loop); your move + races; and —

the big one — **build-complete ≠ validated ≠ converting**. Racing tri next year validates *correctness* over your training season (hatched bar), and market traction (the 65→435 question) runs on a user clock that shipping faster doesn't speed up. The 25% buffer is padding on top of all of the above.